Water Contract No. 8612
Citizen’s Advisory Committee
Meeting No. 1 Minutes

The first meeting of the Water contract No. 8612 Citizens Advisory Committee was held on Tuesday, April 26,
2005. The following people attended:

Name Address Phone

Paul Norwood Mayfield Community 410 243-5567

Jill Marquiss Arcadia Community

Tim Duffy Transportation 410 396-6874

417 E. Fayette St. Rm 602

Dale Emerson WR&A 410 235-3450
John Maynes WR&A
410 235-3450
Larisa Feldsher DPW 410 396-7300
900 AWMB
Robert Murrow DPW 410 545-6189
Mike Schultz DPW 410 396-1663
201 AWMB
Darin Crew Herring Run Ass. 410-254-1577
Tom Green Herring Run Ass. 410-426-2313
Tim Wilson Mayfield Comm. 410 243-2087
Bob Curran City Council 410 396-4812
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Mary Pat Clarke City Council

Peter Rock DPW 410 396-3671
George Frazier Mayfield 410 925-6162
Dennis Funk Gannet Fleming 410 545-1460
Tonya Simmons Abel Wolman 410 396-3501
Avon Holland DPW/CMD 410 396-3671
Keia Butts Dept. Of Planning 410 396-5933
Jaswant Dhuper DPW/WWED 410 396-3437
Gary H. Keller DPW-Facilities Engineering 410 396-7300
Mike Kohler DPW — Water Treatment 410 396-6091
Tim Bradin DPW Water Treatment 410 396-6091
Jim Barracca DPW W&WW 410 396-3671
Julian L. Morgan Lakeside Montebello 410 467-5855

The following items were discussed:

Item 1-1 - Water Contract No. 1150 - Gannet — Fleming, the design consultant for WC No. 1150, gave a
power point presentation for the upcoming contract. This contract will convert the existing chlorine process
system to a system that will use a liquid bleach-like material as opposed to chlorine gas.

Item 1-2 — Project Description of Water contract No. 8612 — Dale Emerson, project manager for Whitman
Requardt Associates gave an overview of the Montebello Dredging Project. Mr. Emerson explained that the
key element of this process is to remove, dewater, and haul the Montebello process residuals form Lake
Montebello, which is currently one third full with residuals. Secondary elements include discreet storm drain
cleaning around the lake, clearing of the shoreline area, and installing new fencing.
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Item 1-3 - Project Staging - The project is sequenced in three stages. During the first stage the entire
perimeter of Lake Montebello will be closed to recreational use. Access to the Montebello Elementary School
will be maintained as shown in the traffic plan given in the informational flier. The first stage is anticipated to
last 5 months. Private vehicular traffic will be barred from use around the Lake for the duration of the project.
Once stage 2 commences the Curran Drive portion of the lake will be reopened for recreational use only. Stage
2 is anticipated to last 21 months. Temporary recreational parking areas will be constructed for public use.
Stage 3 construction will be about 6 months. At that time the recreational activities will be switched from
Curran Drive to Whitman Drive. As previously requested parking is also available on the east side of Hillen
Road.

Item 1-4 - Montebello Elementary School Traffic - Mr. Norwood expressed concern that given the current
student pick-up and drop-off on 32" street a traffic jam could occur with the new parking lot and that drivers
would be cutting through his neighborhood as a result of this. Mr. Frank Murphy, Chief of DOT, Transit and
Traffic Division will be asked to contact Councilwoman Clarke concerning this issue so that a separate meeting
can be scheduled to address it.

Item 1-5 - Construction Road - The construction road currently in use will eventually be paved off and closed
to the public.

Item 1-8 - Montebello Gatehouse Project — The Montebello Gatehouse Project is ongoing and will be
completed by mid-summer.

Item 1-9 - Nightwork — Dredging and dewatering of residuals can take place 24 hours a day. The equipment is
such that it will not result in late night noise disturbances to the neighborhood. Lighting will be positioned so
that it does not affect the homes around the lake.

Item 1-10 - New Fencing - The height of the new ornamental fence will be comparable with the existing
fencing.

Item 1-11 - Contract Status - The contract was awarded on April 13, 2005 to Synagro — Mid Atlantic, a
company which specializes is residual removal and processing. Notice to Proceed for this contract is
anticipated in May.

Item 1-12 — Roadway Improvements Contract — The contract which will address the roadway and lighting
improvements in some manner will start once WC 8612 is completed. The City is currently negotiating with
Whitman Requardt Associates for design services for this project. There will be 3 community meetings to
discuss the status of this project during the design phase. It is understood that some decisions on this project
could affect work, such as the new fencing, taking place on 8612. There will be close coordination between the
two projects.
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At this time there is no City design for this work available for review. This is why the City is hiring Whitman.
As stated at this meeting, Whitman has the plan presented by the Mayfield community. Ms. Morgan brought up
that her association, Ednor Gardens Lakeside, is in opposition to this plan. The City stated that Whitman also
has their letter stating this.

Item 1-13 - Disposal of Residuals - The residuals will be disposed of incrementally as they are removed. They
will be sold to companies that specialize in soil blending. The residuals will be processed and eventually sold
by these companies.

Item 1-14 - Recreational Activities - It is anticipated recreational activities will cease around the lake for the
previously mentioned 5 month period some time in late May/early June. The City will put out a press release
prior to this occurring. Signs will also be posted.

Item 1-15 - Rodent Control - W&WW will contact the City’s Rodent Eradication Group to see what can be
done to control any potential rodent infestation once the perimeter work begins.

Item 1-16 -Site Restoration- Mr. Frazier asked if any of the grasses currently growing on the inside of the lake
perimeter can be salvaged in lieu of replacing it entirely with a lawn that will be mowed. The City will
investigate and report back. Per Federal Requirements the dam portion of the lake will have to have the existing
vegetation removed.

The meeting was adjourned at 8:30 PM. Everyone will be notified by mail once the date for the next C.A.C.
has been determined. If anyone takes any exception to anything included in these minutes, phase notify me
within 3 days of receipt.

Sincerely,

Michael Schultz
Chief

cc: Mr. George L. Winfield, Director
Mr. Jay Sakai, Bureau Head
All Attendees
Frank Murphy, D.O.T.
File



